

Scheduled Trail Work Dates for Trail Crew & Restoration – look for additional dates:

Weekend of June 9-11: Restoration project, TBD, maybe on Little Beaver Creek trail

Weekend of June 23-25: Trail Crew, Pingree Park area trail clearing to snow line (car camping)

Weekend of July 7-9: Trail Crew, Upper Poudre and Rawah trail clearing to snow line (car camping)

Weekend of July 27-31: Trail Crew, Rawah Trail clearing, 5-day backpack

Weekend of August 16-20: Trail Crew, Wild 59, most likely in the Rawah's